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1. Introduction 

1.1. Urban Infrastructure 

Urban infrastructure in India refers to the 
basic physical structures, facilities and services 
needed for the functioning of cities and 
towns. It includes roads, bridges, water supply 
and sewage systems and area development 
projects. The state of urban infrastructure in 
India is a major challenge, with many cities 
facing issues such as traffic congestion, air 
and water pollution, and inadequate housing 
and public services. The Indian government 
has launched various initiatives and programs 
aimed at improving urban infrastructure and 
ensuring sustainable development. 

 
1.2. Genesis of UIDF 

In the budget speech 2023-24, Union Finance 
Minister made the following statement for 
establishment of UIDF: 

‘’Like the RIDF, an Urban Infrastructure 
Development Fund (UIDF) will be established 
through use of priority sector lending shortfall. 
This will be managed by the National Housing 
Bank, and will be used by public agencies 
to create urban infrastructure in Tier 2 and 
Tier 3 cities. States will be encouraged to 
leverage resources from the grants of the 
15th Finance Commission, as well as existing 
schemes, to adopt appropriate user charges 
while accessing the UIDF. We expect to make 
available Rs 10,000 crore per annum for this 
purpose.” 

 
1.3. Objective of UIDF 

UIDF aims to supplement efforts of the 
State Governments for urban infrastructure 
development works implemented through 
Public/State Agencies, Municipal Corporations, 
Urban Local Bodies in Tier 2 and Tier 3 cities 
by providing a stable and predictable source of 
financing. It allows for pooling of resources and 

 

 
expertise, enabling creation of comprehensive 
infrastructure solutions that address the unique 
needs of each urban area. 

 
1.4. Use of Manual 

The purpose of this Manual is to provide a 
comprehensive understanding of how UIDF 
loan is extended to the eligible entities. The 
Manual has been developed from the existing 
policy and procedural instructions. This Manual 
will help further define the NHB’s policy under 
UIDF and serve as a primary reference source. 
The policies outlined herein are intended to be 
general in nature and will be supplemented by 
related guideline and clarifications issued from 
time to time, which will contain implementing 
details. 

 

2. Policy 

2.1. Target Cities for UIDF 

To address the problem of skewed regional 
development, UIDF will focus on cities/ULBs 
in the population group 50,000 to 9,99,999* 
as per the latest census data (currently 2011 
census), covering about 40% of the urban 
population. Thus, UIDF would focus on mid- 
sized cities with the potential to develop into 
regional economic hubs, while keeping the 
metropolitan and mega cities outside its scope. 

a) Cities with a population between 50,000 
to 99,999 are categorized as Tier 3 cities. 

b) Tier 2 cities will comprise those with a 
population size between 1 lakh to 9,99,999. 

*Urban areas with population upto 50,000 are 
covered under RIDF. 

 
2.2. Normative Allocation 

2.2.1 NHB will make normative allocation of 
funds to the respective states/UTs, based on 
the population of the eligible cities/ULBs of 
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each states/UTs, under UIDF. The list of eligible 
cities/ULBs will be shared by NHB with all states 
& UTs separately, as & when needed. 

State wise allocation of corpus shall be on the 
basis of urban population in the cities as per 
latest census data (currently 2011 census) as: 

 

Ratio of State wise corpus = 
Urban population in state in eligible towns or cities 

Total population in eligible town or cities in the country 
 

2.2.2 On finalization of the state wise 
Normative Allocation of a tranche (rounded 
off to nearest Lakh of Rupees) subject to 

the overall borrowing limit of State, NHB will 
communicate the same to Chief Secretaries 
of States/UTs. The State Governments are 
expected to collate and prioritise the list 
of eligible projects to be funded under a 
particular year/ tranche of UIDF with approval 
of respective state level committee, i.e., State- 
level Technical Committee / High Powered 
Steering Committee. States may designate 
any of the existing committee or, constitute 
a committee for the purpose of scrutiny and 
prioritization of eligible proposals under UIDF. 

2.2.3 A mid-term review of utilization of 
Normative Allocation by each State will 
be conducted in the month of December 
every year and inter-state re-allocation of 
the unutilized funds, i.e., gap in sanctioned 
projects to allocated funds, of the states 
amongst other states would be made. The re- 
allocation of unutilized funds will be based on 
the same criteria of population of such states 
and depending upon the key parameters 
viz., initial normative allocation, volume and 
value of pending viable projects submitted 
by states, utilization level of sanctioned 
amount, availability of borrowing power. 
Such reallocation may be done subject to a 
minimum of Rs.5 crore per state; Rs. 1 crore 
for North East (including Sikkim) & Hilly States 
(Uttarakhand, Himachal Pradesh and UTs of 
J&K and Ladakh). 

2.3. Phasing 

The implementation phase for projects 
sanctioned is spread over 2-5 years, varying with 
the type of the project and also the location of 
the State. As against maximum phasing period 
upto 3 years for normal projects, a phasing 
period upto 5 years is permitted for projects 
from North East (including Sikkim) & Hilly States 
(Jammu & Kashmir, Ladakah, Uttarakhand & 
Himachal Pradesh). 

 
2.4. Eligible Activities 

2.4.1 Eligible Activities for UIDF shall be aligned 
to the Missions and programmes of the Ministry 
of Housing and Urban Affairs. These may focus 
on basic services like sewerage and Solid Waste 
Management, water supply and sanitation, 
construction and improvement of drains/storm 
water drains, etc. Impact-oriented projects 
may be prioritised. Availability/completion of 
acquisition of land for any project would be 
mandatory for funding under UIDF. 

2.4.2 The eligible activities are classified under 

three broad categories i.e., (i) Water supply 
and Sanitation, (ii) Urban connectivity and (iii) 
Urban area development. 

2.4.3 The list of eligible activities would be as 
below: 

 
Water supply and Sanitation 

• Water supply network (new/augmentation/ 
rehabilitation) 
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• Construction and improvement of drains/ 
storm water drains 

• Sewerage network (new/augmentation/ 
rehabilitation) 

• Sewage treatment plants – secondary/ 
tertiary treatment 

• Comprehensive projects of pay and use 
toilets, operated, and managed by private 
sector 

• Solid Waste Processing Plants (new/ 
augmentation) 

Urban Connectivity 

• Roads (excluding maintenance works), 
within area development projects with 
provision for all utilities to be taken through 
an underground conduit 

• Over bridges, grade separators, 
underpasses 

Urban Area Development 

• Electric/gas crematorium 

• Comprehensive Area Development Projects 

o Local Area Plan for de-congestion 

o Heritage conservation 

o Transit  Oriented  Development 
for   creating   dense,   mixed- 
use developments near public 
transportation 

o Town Planning Schemes for greenfield 

development 

o Parks with open Gym not involving 
major construction work 

o Health & Education Institutions 

2.5. Negative List of Activities 

The fund shall not be utilized for any type of 
maintenance  works  or  for  administrative/ 

establishment expenses. Further, Housing, 
Power & Telecom, Rolling Stock like buses and 
trams, Urban Transport shall remain out of the 
purview of UIDF. 

 
2.6. Nodal Department in States & access 
of funds 

2.6.1 Borrowings under UIDF shall be governed 
by Article 293 (3) of the Constitution of India, 
i.e., within borrowing powers of the State from 
the market and financial institutions during a 
financial year. Hence, Finance Department of 
respective States shall be the Nodal Agency for 
all activities under UIDF. 

2.6.2 Funds under UIDF shall be available for 
both new projects and for ongoing projects. 
State Governments / State Government 
sponsored organizations shall ensure that the 
funds disbursed under UIDF are used against 
fresh capital investment and not for repayment 
of the existing loans. An undertaking to this 
effect shall be given by the respective State 
Governments. 

2.6.3 For smooth administration of UIDF, 
States may designate a specific account and 
inform details thereof to NHB for credit of UIDF 
loan proceeds. In turn, Finance Department 
of the State may release funds to respective 
implementing agencies in respect of each 
project. 

 
2.7. Eligible Amount 

2.7.1 The eligible loan amount for financing 
under UIDF will be based on the size of 
project and geographical location of the 
project. Percentage of project cost that can be 
considered for various projects under UIDF will 
be as below: 
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Size of Project Other than 

NE and 

Hilly States 

NE and 

Hilly 

States 

5 – 10 crores* 90% 95% 

>10 - 50 crores 85% 90% 

>50 - 500 crores 75% 85% 

*Rs. 1-10 crores for North-East & Hilly States. 
# Maximum loan amount / exposure limit under UIDF for 
any new or ongoing project shall be restricted to ₹ 100 
crore. 

2.7.2 Pre-appraisal expenses such as expenses 
incurred on project preparation, cost of 
technical surveys, etc, are allowed upto 0.5 
% of the UIDF loan eventually sanctioned, 
provided the same are outsourced. 

2.7.3 Centage charges (as per rates fixed by 
State Government) are permitted, provided 
the works are executed by State-owned 
corporations and State-owned agencies. 

2.7.4 “Contingencies” are permitted upto a 
maximum limit of 3% of civil works under the 
project. 

 
2.8. Rate of Interest 

The interest rates on deposits placed by the 
banks and loans under UIDF shall be decided 
by the Reserve Bank from time to time. The 
lending rate on UIDF loan as of now is linked to 
the Bank Rate prevailing at the time of deposit 
of funds by banks i.e Bank Rate minus 1.5 
percentage (as on the date of deposit of funds 
by banks). 

 
2.9. Penal Interest 

If State Government fails to pay the interest on 
the due date(s), it shall be liable to pay interest 
on the overdue interest at the same rate as 
applicable to the principal amount. Sanctioning 
Authority may be authorized to waive such 
additional interest depending upon the merit 
of the case/s. 

 
2.10. Repayment 
2.10.1 UIDF loans shall be repaid by the State 

Government in accordance with the repayment 
schedule prescribed by NHB. 

2.10.2 The loan will be repaid in five equal 
annual instalments within seven years from the 
date of drawal, including a moratorium period 
of two years. 

2.10.3 The instalments falling due on any date 
during a month will be payable on the first day 
of the next month. Interest is payable during 
the moratorium period also. 

2.10.4 NHB RO will send demand statement to 
respective States / UTs on quarterly basis for 
interest payment and annually for repayment 
of principal - after moratorium period. 

2.10.5 The State Government shall pay 
the interest on the first day of the month 
succeeding the quarter. If the due date for 
principal/interest happens to be a Saturday/ 
Sunday/Holiday, the amount due would be 
payable on the preceding business working 
day. 

 
2.11. Cost Escalation 

The state governments will be expected to 
meet cost escalation, if any, out of their own 
resources. Any change in scope or project 
parameters shall be subject to prior approval 
from sanctioning authority. 

 
2.12. Non-Starter Projects (NSP) 

2.12.1 A project will be categorized as non- 
starter if it is not grounded within 12 months 
from the date of sanction. A project will be 
treated as “grounded” only where the work 
order has been issued and the physical work 
has commenced. 

2.12.2 The entire mobilization advance released 
in respect of the project will be adjusted / 
recalled as soon as the project becomes a NSP. 
The sanction will lapse, if the project is not 
grounded within 18 months from the date of 
sanction letter. 
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2.13. Clubbing of projects 

The state government may club small-sized 
projects in a single DPR. The minimum size and 
maximum size of the DPR shall be Rs. 5 crores 
(Rs. 1 crore for North-East & Hilly States) and 
Rs. 500 Crore respectively. 

 
2.14. Prioritization of projects involving user 
charges 

States shall endeavour to utilise minimum 5% 
of the allocated corpus for projects wherein 
appropriate user charges are adopted or 
projects which are able to generate sufficient 
revenue to at least meet their O&M expenditure. 
NHB shall prioritise sanction of such projects. 

 

3. Project Appraisals and 
Sanctions 

3.1. Project Approach 

3.1.1 UIDF funding is based on project- 
based lending which entails the submission 
of Detailed project Reports (DPRs) containing 
technical and financial parameters, drawings, 
maps, etc. submitted by the State government. 

3.1.3 Disbursements under UIDF may be 
aligned to/complement various urban 
infrastructure missions of MoHUA for faster 
uptake and utilization of the Fund by States. 
Existing mechanism under MoHUA will be 

utilized for selection of eligible projects in 
various States requiring last-mile funding 
for completion, techno-financial viability 
assessment, monitoring as well as for faster 
completion of the projects on ground. 

 
3.2. Appraisal and Sanction of Proposals 

3.2.1 The State governments can refer the 
checklists for preparation of Detailed Project 
Report (DPR) and Project Summary under UIDF 
as per prescribed format in Annexure I and 

Annexure II respectively. Separate DPRs/ 
Project Summary shall be submitted for all 
projects under a single proposal. 

3.2.2. Projects prioritized by a State/UT under 
a tranche of UIDF may comprise both new and 
ongoing projects. In case of both new and 
ongoing projects where DPR is available, States 
will submit the Detailed Project Reports (DPRs) 
along with related documents. 

In case of new projects for which DPR is not 
yet prepared, States may submit the Project 
Summary (as per Annexure II) seeking in- 
principle approval. In all such cases, State 
Governments shall submit the DPRs, within 
6 months from the date of issue of the In-
Principal approval, for final sanction before 
disbursements are made. 

3.2.3 State  Governments  are  expected 
to forward physical copies of these UIDF 
Proposals, in case of both ongoing and new 
projects, along with documents duly signed 
by the competent authorities to NHB, under 
signature of Finance Secretary of the respective 
States / UTs. 

3.2.4 Identifiable items of capital nature are 
only eligible for funding under UIDF. While 
firming up the cost estimates, care may be 
taken to ensure that the estimates are as per 
the latest Schedule of Rates (SoR) indexed to 
the current year/ market rates. 

3.2.5 Since borrowings of State Government 
under UIDF are governed by Article 293(3) and 
293 (1) of the Constitution of India, there is 
no risk in lending under UIDF. Hence, there is 
no requirement of credit rating for the State 
Governments. 

 
3.3. Technical Appraisal Committee 

3.3.1 Based on prioritization of projects under 
UIDF, the State Government will submit DPRs 
for the project proposals along with detailed 
implementation plans to NHB Regional Offices. 
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The timeline for completion of projects shall be 
3-5 years. 

3.3.2 NHB Regional Offices will scrutinize the 
submitted proposals for their eligibility and 
completeness and recommend to Head Office 
(HO). 

3.3.3 Head Office of NHB will verify the 
proposals and in respect of new projects 
without DPR, place the Project Summary 
before an internal Committee of the Bank for 
in-principle approval. 

In respect of ongoing projects and new 
projects where proposals are received with 
DPR, Department will place the proposals 
to Technical Appraisal Committee (TAC) for 
evaluation of technical feasibility and economic 
viability. 

3.3.4 Technical Appraisal Committee (TAC) 
comprises of – 

• Concerned ED/DMD (Chairperson) 

• Head of Project Finance Department, NHB 

• Head of Govt Schemes Department, NHB 
(Nodal Dept for UIDF) 

• External technical experts (at least 2) 

3.3.5 The technical experts will be nominated 
by the Board of NHB from representatives of 
CPWD, CPHEEO etc. After technical appraisal 
of the projects, the eligible project proposals 
will be presented to the respective sanctioning 
committee for final approval. 

 
3.4. Sanctioning Committee 

3.4.1 Eligible project proposals involving 
loan amount greater than Rs. 50 crore 
recommended by TAC will be considered for 
sanction by the Project Sanctioning Committee 
(PSC), a Sub-Committee of Board, comprising 
the following members: 

• Director representing RBI on NHB Board 

• Director representing GOI (DFS) on NHB 

Board 

• Director representing GOI(MoHUA) on 
NHB Board 

• Managing Director, NHB 

• One Independent Director on the Board 

Quorum for the meeting of PSC shall be 3 
members. 

3.4.2 UIDF loan amounting to ₹ 50 crore or 
below, which have been recommended by 
TAC, shall be sanctioned by the internal 
committees of the Bank based on the quantum 
of the loan. The sanctioning power, 
composition, and quorum of the internal 
committees will be approved by the Board of 
NHB.  

3.4.3 All proposals with in-principle approval 
will be followed up with States for submission 
of complete proposal with DPR and be 
placed through TAC to respective sanctioning 
committee for final sanction before any 
disbursement. 

 
3.5. Time Frame for Grounding of Projects 

Time Frame for Grounding of Projects is as 
given below: 

• Administrative Approval (AA) – Prior AA 
or AA within 1 month from the date of 
sanction. 

• Technical Sanction (TS) – Prior TS or TS 
within 3 months from the date of sanction. 

• Tendering- Within 6 months from the date 
of sanction. 

• Issuance of work order – within 9 months 
from date of sanction. 

• Grounding of project – within 12 months 
from the date of sanction. 

3.6. Deletion/Withdrawal of projects 

3.6.1 If the sanctioned projects are not 
grounded within a period of 18 months from 
the date of the sanction, Regional Office may 
treat the projects as deleted/withdrawn after 
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obtaining approval from the Head of Govt 
Schemes Department, NHB (Nodal Dept for 
UIDF). 

3.6.2 Any outstanding including the 
mobilization advance disbursed under the 
projects proposed for deletion/withdrawal, will 
be recovered/adjusted. 

 

4. Loan Disbursements 

4.1. Disbursements 

4.1.1 The State governments shall share the 
application for disbursement in the prescribed 
format to NHB after satisfactory completion 
of the prescribed formalities. It shall be the 
endeavour of the State Government to request 
maximum of 4 disbursements (inclusive of 
mobilization advance request) under a project 
for better governance and control. However, 
the number of disbursements under a project 
will be decided by the Sanctioning Committee at 
the time of sanction. Disbursement application 
format is given as Annexure III. 

4.1.2 Mobilisation advance amounting to initial 
20% of the project loan is disbursed within 1 
year from the date of sanction, on acceptance 
of the terms & conditions of sanction letter. 
North-Eastern and Hilly States shall be eligible 
for 30 % of loan as mobilisation advance. NHB 
will provide funds on ‘reimbursement basis’, 
except for the initial 20 per cent (30% in case 
of North-Eastern and Hilly States) of the project 
loan given as ‘mobilisation advance’. 

4.1.3 Borrowings of State Government under 
UIDF are governed by Article 293(3) of the 
Constitution of India under which Government 
of India grants consent of borrowing by a 
State Government during a year and Article 
293(1) under which limits are fixed by the 
State legislature for borrowing. Disbursements 
are made under UIDF projects after receipt of 
approval of Borrowing Power under Article 
293 (3) of Constitution of India by the State 

Government concerned as also a certificate that 
no limits have been fixed/ the borrowings are 
within the limits fixed by the State legislature 
under Article 293(1). 

4.1.4 NHB Regional Offices will verify the 
disbursement request & documents vis-à- 
vis schedule /progress of work and will send 
communication to Nodal Department of 
respective States / UTs after the release of 
payment and take their confirmation regarding 
receipt of payment. 

 
4.2. Documentation/Security 

4.2.1 All sanctioned loans under UIDF shall be 
secured by the irrevocable letter of authority/ 
mandate executed by the State Govt. and 
registered with the Reserve Bank of India / 
Scheduled Commercial Bank, which is the 
principal Banker to the State Government for 
repayment of the principal and/ or payment of 
interest to NHB. (Annexure IV) 

4.2.2 Time Promissory Note (TPN) in the 
prescribed format for every disbursement 
will be submitted by state governments. 
(Annexure V). 

4.2.3 Applicable terms and conditions of the 
sanction for documentation purposes will be 
accepted by state governments. 

 

5. Monitoring of Projects 
 

 

5.1 The State Governments shall have their 
own mechanism for monitoring of projects 
sanctioned under UIDF including periodic 
submission of the Project Implementation 
Progress Report (PIPR) to NHB (Annexure VI). 

5.2 NHB will monitor the implementation of 
UIDF projects through both Offsite Monitoring, 
as also Onsite Inspection to be conducted 
by Regional Offices of NHB. At least one 
onsite inspection before final disbursement is 

mandatory. 
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5.3 Progress of the projects under UIDF will 
also be closely monitored by NHB through 
periodic uploading of the Geo-Tagged pictures 
of projects sanctioned under UIDF. 

 

6. Completion of Projects 

6.1. Project Completion Certificate (PCC) 

The State government shall submit a 
Project Completion Certificate (PCC) to NHB 
immediately on completion of the physical 
works in respect of the project, on receipt of 
which the project shall be treated as completed. 
The Specimen format in this regard is enclosed 
as Annexure VII. 

 
6.2. Project Completion Report (PCR) 

6.2.1 The State governments shall submit a 
detailed Project Completion Report (PCR) to 

NHB within 6 months from the date of the PCC 
in the prescribed format (Annexure VIII). 

6.2.2 In case of type design projects or projects 
involving multiple units of similar nature in a 
proposal, a single PCR may be submitted, for 
multiple projects in a block/taluka/district, 
depending on the implementing division. The 
relevant physical, financial details as well as 
benefits envisaged from the projects may be 
captured in the form of an annexure. 

6.2.3 Project implementation as per UIDF 
guidelines, timely utilisation of funds and 
compliances thereof shall be the responsibility 
of respective State Governments. Further 
allocation of funds under UIDF to respective 
States shall be decided based on the 
compliances on PCC and PCR, as mentioned 
above. 
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Annexure I – Checklist for preparation of Detailed Project Reports under UIDF 

A. Common Attributes of DPR across Projects 

i. Name of Project: 

ii. Type of Project: 

iii. Address Line 1: 

iv. Area, Street, Sector: 

v. Landmark: 

vi. Town/City: 

vii. District: 

viii. Pin Code: 

ix. State: 

x. Implementing Agency: 

xi. Geo-tagged location (GPS Latitude, GPS Longitude, Date and Time, Image) 

xii. Project Outlay (Rs Crore): 
 

Sr. 

No 
Item Remarks 

Furnished 

(Yes / No) 

1 General   

1.1 Whether the project is prioritized by State-level 
committee for screening and prioritization of projects 
(along with Minutes of Meeting of the concerned 
committee) 

  

1.2 Whether the project is green-field project or brown-field 

project 

  

1.3 Whether Administrative Approval has been obtained for 
the Project 
(along with Minutes of Meeting of the concerned 

Committee) 

 

 
Mandatory for 

brown-field 
projects 

 

1.4 Whether Technical Sanction has been obtained for the 
Project 
(along with Minutes of Meeting of the concerned 

Committee) 

 

1.5 % work completion of the project (along with utilization 
Certificates issued by State Government and Geo-tagged 
pictures showcasing project progress) 

 
Only applicable 
to brown-field 

projects 

 

1.6 Constraints, if any, faced in implementation of the 
project till date 
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Sr. 

No 
Item Remarks 

Furnished 

(Yes / No) 

1.7 Whether the project will generate revenue/provision of 
user-fee 

  

2 Clearances from (wherever applicable)   

2.1 Ministry of Environment & Forests   

2.2 Ministry of Welfare (Re-settlement and rehabilitation)   

2.3 Any additional clearances   

2.4 Land Acquisition - Extent, Status and time-frame (land 

has been provided or land has to be provided) 

  

3 Technical Aspects   

3.1 Whether Master Plan prepared by State Govt. and 
proposed projects are as per Master Plan 

  

3.2 Whether proposed projects have been designed as per 
standards. Reasons for deviation, if any should be spelt 
out 

  

3.3 Has the city/town assessed low cost or no cost 

improvements that can improve service levels? 

  

4 Financial Aspects   

4.1 Schedule of rates adopted (Whether updated to current 
costs) 

Year 
 

4.2 If not, whether cost proposed will be sufficient to create 

the assets 

  

4.3 Cost Estimate   

4.3.1 Item wise estimated cost of project   

4.3.1.1 Amount (Rs. Lakh) 

4.3.2 Item-wise expenditure incurred Only applicable 
to brown-field 

projects 

 

Sr. No Name of 
Items (Only 
major 
components) 

Physical 
quantity 

Estimated 
Cost 

Remarks 
(assumptions 
for estimation, 
if any) 

1     

2     

 Total    
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Sr. 

No 
Item Remarks 

Furnished 

(Yes / No) 

4.3.2.1 Amount (Rs. Lakh) 

4.3.3 Item-wise cost of balance works Only applicable 

to brown-field 
projects 

 

4.3.4 Share of UIDF loan to total cost of project   

4.3.5 State Govt. contribution to total cost of project   

4.3.6 Year-wise phasing of UIDF loan and State Govt. 
contribution 

  

4.3.7 Bar/PERT chart for project execution   

4.3.8 Specific justifications for high cost of development   

4.3.9 Detailed financial projections covering NPV, IRR, DSCR 
and breakeven analysis 

  

4.3.10 Details of Project Implementation Schedule (PIS) & Work 
Breakdown Schedule (WBS) - Proposed duration to 
complete the project 

  

4.3.11 Requested number of disbursement tranches under 

UIDF 

  

5 Operation and Maintenance   

5.1 Arrangements for O/M inc. involvement of Water User’s 
Association/User Groups; Water charges 

  

6 Infrastructure Facilities   

6.1 Organizational structure of the Implementing Dept.   

Sr. 
No 

Name of Items 
(Only major 

components) 

Physical 
quantity 

Financial Details Remarks 
(reasons 

for 
variation, 

if any) 

Estimated 
cost 

Actual 
expenditure 

1      

2      

 Total     
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Sr. 

No 
Item Remarks 

Furnished 

(Yes / No) 

6.2 Capacity and preparedness of the Implementing Dept 
and status of implementation of earlier sanctioned 
projects 

  

6.3 Quality control infrastructure and mechanism   

6.4 Availability of labour   

6.5 Budget provision 
a. For contribution to State Share 
b. For subsequent O&M 

c. For repayment of loans – Principal and interest 

  

7 Project Risks   

7.1 Land acquisition 
(An undertaking to be provided by the State 
Government that the land acquired is free from 
unauthorized settlements/encroachment) 

  

7.2 Rehabilitation and resettlement   

7.3 Forest clearance   

7.4 Construction hazards   

7.5 Railway/road crossings   

7.6 Any other risk   

8 Convergence with any other programme   
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B. Unique Attributes of DPR across Projects 

Water Supply Network Projects 

Sr. No Item Remarks Furnished 
(Yes / No) 

1 Technical Aspects   

1.1 Whether the project is in line with 
City Water Balance Plan 

  

1.2 Whether proposed projects are new 
or strengthening/revamp/expansion 
of existing water supply network 

  

1.3 Has the city/town assessed baseline 
for the applicable service coverage 
indicators? 

Household level coverage of direct 
water supply connections, Per capita 
quantum of water supplied, Quality 
of water supplied 

 

1.4 Details of source of water, catchment 
area, rainfall data, hydrology, design 
details of plant or network, adopted 
technology, water quality. To be 
furnished in relevant Annexures of 
Water Supply Development sections, 
wherever provided to be detailed 

Minimum  10  years  rainfall 
data  &  run  off  estimate. 
All relevant details like maps of 
the project showing dam, existing 
supply network, cross section of 
main canals with other structures 
etc. should be furnished 

 

1.5 Justifications for expansion/ 
augmentation/rehabilitation of water 
supply network should be supported 
by relevant data along with demand 
assessment, population projections 
and construction plans 

  

2 Benefits and Justification   

2.1 Overall impact of the project needs to 
be assessed and detailed 

Potential (kms of supply network 
and piping / number of treatment 
facilities, total % of household and 
commercial water supply connection) 
Improvement in water quality 
metrics - dissolved oxygen, pH, 
temperature, salinity and nutrients 
Population/Households benefitted 
Estimated benefits to be accrued 
non-recurring and recurring 
employment generation 
Income ‘Without’ and ‘With’ project 
and cash statement to be furnished 
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Drainage related Projects 

 

Sr. No Item Remarks Furnished 

(Yes / No) 

1 Technical Aspects   

1.1 Whether proposed projects are new 
construction/improvement of existing 
storm water drains 

  

1.2 Has the city/town assessed baseline 

for the applicable service coverage 
indicators? 

Coverage of storm water 
drainage network 

 

1.3 Details of drainage network, capacity, 
filtration mechanism and linkages with 
water supply network in existing and 
proposed conditions to be furnished in 
relevant Annexures 

  

1.4 Justifications for construction/ 
improvement should be supported 
by relevant data along with year of 
construction and construction plans 

  

2 Benefits and Justification   

2.1 Overall impact of the project needs to 
be assessed and detailed 

Potential (kms of storm water 
drain network, total capacity, 
drainage efficiency) 
Population/Households 
benefitted 

Estimated benefits to be 
accrued 
Non-recurring and recurring 
employment generation 
Impact of infrastructure 

damage ‘Without’ and 
‘With’ project and projection 
statement to be furnished 

% of urban water supply 
via storm water / rainwater 
harvesting i.e., water security 

of urban area” 
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Sanitation related Projects 

 

Sr. No Item Remarks Furnished 

(Yes /No) 

1 Technical Aspects   

1.1 General   

1.1.1 Whether the project is in line with 
City Sanitation Plan 

  

1.1.2 Whether proposed projects are new 

or strengthening/revamp/expansion 
of existing services 

  

1.1.3 Has the city/town assessed baseline 
for the applicable service coverage 
indicators? 

Coverage of latrines (individual or 

community), coverage of sewerage 
network services, efficiency of 

collection of sewerage, efficiency in 
treatment 

 

1.2 Pay and Use Toilets   

1.2.1 Details of toilets, access, water 
connectivity and toilet density in 
existing and proposed conditions. To 

be furnished in relevant Annexures 
of Pay and Use Toilet Development 
sections, wherever provided to be 
detailed 

  

1.2.3 Justifications for expansion / new 

toilets should be supported by 
relevant data along with demand 
assessment, population projections 
and construction plans 

  

1.3 Sewerage Networks   

1.3.1 Details of existing sewerage 
network, capacity and city-wide 
connectivity,  and  integration 
with treatment plants, treatment 
capacity, treatment efficiency, type 
of sewerage treatment (secondary / 
tertiary) and technologies leveraged 
in existing and proposed conditions. 
To be furnished in relevant annexures 
of Sewerage Networks Development 
sections, wherever provided to be 

detailed 
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Sr. No Item Remarks Furnished 

(Yes /No) 

1.3.2 Justifications for strengthening / 
expanding / refurbishing sewerage 
networks and treatment capacities 
should be supported by relevant 
data along with demand assessment, 
population projections, capacity 
enhancement requirements and 
construction plans 

  

1.4 Sewage Treatment Plants/ Waste 

Processing Plants 

  

1.4.1 Details of existing waste processing 

capacity vis-à-vis waste generated, 
technologies, collection and 
segregation methodologies and 
efficiency in existing and proposed 
conditions. To be furnished in relevant 
annexures of Waste Processing Plant 
development sections, wherever 

provided to be detailed 

  

1.4.2 Justifications for expanding / re- 
constructing / constructing new 
waste processing plants should be 
supported by relevant data along 
with waste processing ability, 
capacity and efficiency enhancement 
requirements and construction plans 

  

2 Benefits and Justification   

2.1 Overall impact of the project needs 
to be assessed and detailed 

“Potential (number of pay & use / 
community toilets, toilet density, 
sewerage network in kms, total 
sewerage treatment capacity in 
Mn tns, solid waste management 
capacity in Mn tns, solid waste 
management treatment plants in 
number) 

Population/Households benefitted 
Estimated benefits to be accrued 
Non-recurring and recurring 
employment generation 

Income ‘Without’ and ‘With’ project 

and cash statement to be furnished 
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Roads and Bridges Projects 

 

Sr. No Item Remarks Furnished 

(Yes / No) 

1 Technical Aspects   

1.1 General   

1.1.1 Whether proposed projects are new or 
strengthening of existing roads 

  

1.1.2 Type of road projects –Urban roads, 

District Roads, Project Roads 

  

1.1.2 Whether  fair  weather  connectivity 

is proposed, reasons for same to be 
elucidated 

  

1.2 Road Projects   

1.2.1 Details of roadway, carriage way, 
pavement thickness (formation, sub- 
base, base courses, blacktopping), 
culverts and small bridges in existing 
and proposed conditions to be 
furnished in relevant Annexures. 

Extent of Cement Concrete sections, 
wherever provided to be detailed 

  

1.2.2 Justifications for widening/ 

strengthening should be supported 
by relevant data along with year of 
construction 

  

1.3 Bridge Projects   

1.3.1 Hydraulic data, geo-technical 
details  of  foundations,  design 
details and drawings be furnished 

Bridge projects with detailed 
investigations should only be posed 
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Sr. No Item Remarks Furnished 

(Yes / No) 

2 Benefits and Justification   

2.1 Overall impact of the project needs to 
be assessed and detailed 

Potential (road in km ad bridge 
in m span) 
Reduction in distance (km) 
Population benefitted 
Access to Marketing/ tourist/ 
pilgrimage centres (numbers to 
be furnished) 
PCU data with likely savings in 
VOC etc. 
Non-recurring and recurring 
employment generation 
Income ‘Without’ and ‘With’ 
project and cash statement to 

be furnished 

 

 
Crematorium Construction Projects 

 

Sr. No Item Remarks Furnished 

(Yes / No) 

1 Technical Aspects   

1.1 Whether proposed projects are new 
construction/improvement of existing 
crematoriums 

  

1.2 Whether the proposed crematorium is 

electrical or gas? 

  

1.3 Details of the project area (type of 

the building project, topography, 

physiography, and geology), site 
survey reports and investigations, 
functional and engineering design. 
Approved drawings / details to be 
furnished in relevant Annexures. 

  

1.4 Justifications for construction should 
be supported by relevant data 
along with year of construction and 
construction plans 
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Sr. No Item Remarks Furnished 

(Yes / No) 

2 Benefits and Justification   

2.1 Overall impact of the project needs to 
be assessed and detailed 

Potential (number of 
crematoriums, crematorium 
density and access) 
Population/Households benefitted 
Estimated benefits to be accrued 
Non-recurring and recurring 
employment generation 

Income ‘Without’ and ‘With’ 
project and projection statement 
to be furnished 
Pollution reduction owing to 
incinerator / gas crematorium 
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Area Development Projects 

 

Sr. No Item Remarks Furnished 

(Yes / No) 

1 Technical Aspects   

1.1 Comprehensive development 

of land reclaimed from legacy 
dumpsite remediation 

  

1.1.1 Details of the project area (size, 
topography, physiography, and 
geology), site survey reports and 
investigations.  Approved  drawings 
/ details to be furnished in relevant 

Annexures. 

  

1.1.2 Details of project plan (split of use, 

zoning details if applicable). Approved 
drawings / blueprints to be furnished 
in relevant annexures 

  

1.1.3 Justifications for construction should be 

supported by relevant data along with 

year of construction and construction 
plans 

  

1.2 Comprehensive Area Development 

Projects 

  

1.2.1 Detail nature of project Local Area Plan for de-congestion; 
Heritage conservation; Transit 
Oriented Development for creating 
dense, mixed-use developments 
near public transportation; Town 
Planning Schemes for greenfield 
development; Special area 

schemes by local authorities for 
infrastructure development etc. 
Sports infrastructure projects 

 

1.2.2 Details of Project Area (Population, 

Population Density, Usage Statistics 
(historical and forecasted), demand- 
assessment surveys and overview of 
impact in proposed conditions 

  

1.2.3 Justifications for new developments / 

conservation should be supported by 
relevant data 
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Sr. No Item Remarks Furnished 

(Yes / No) 

2 Benefits and Justification   

2.1 Overall impact of the project needs to 
be assessed and detailed 

Potential (number of people 
impacted, facility density / 
availability (sports facilities), 
heritage  site   average 
annual  visitors,  kms  of 
private vehicle travel saved) 
Population/Households benefitted 
Estimated benefits to be accrued 
Non-recurring and recurring 
employment   generation 
Income ‘Without’ and ‘With’ 
project and  projection 
statement to be furnished 
Pollution reduction owing 
effective town planning, walking 
friendly, public transport friendly 
planning 
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Annexure II - Project Summary Format for new Projects 

GOVERNMENT OF  

Project Summary Report for loans under Urban Infrastructure Development Fund (UIDF) 

(Greenfield Project) 

 

NAME OF PROJECT: 

Type of the Project (To be selected under 

eligible list of activities) : 

Overview of the Project 

[In a sentence or two, explain the aim of the 
project and give a summary of the problem that 
the project sets to solve in terms of magnitude, 
target audience, etc. and type of the project as 
per eligible list] 

Location of the Project 

[Share the below-mentioned details, with 

additional annexures if any] 

xiii. Address Line 1: 

xiv. Steet /Landmark: 

xv. Town/City: 

xvi. District: 

xvii. Pin Code: 

 
General Details 

[Share the below-mentioned details, with 
additional annexures if any] 

i. Whether the project is prioritized by 
State-level committee for screening and 
prioritization  of  projects  (along  with 

Minutes of Meeting of the concerned 
committee) : Yes/No 

ii. Whether the project will generate revenue: 
Yes/No 

iii. Implementing Agency : 

iv. Whether the project will generate revenue/ 
provision of user-fee : Yes/No 

Clearances Details 

i. Ministry of Environment & Forests : 

Yes/No 

ii. Ministry of Welfare (Re-settlement and 
rehabilitation) : Yes/No 

iii. Other clearances obtained, if any : 

iv. Land Acquisition Status – 

(Whether land has been acquired/provided 
for by State Government ) : Yes/No 

 
Financial Details 

i. Project Outlay (in Rs. crores) : 

ii. Requested UIDF loan (in Rs. crores) : 

iii. Sources of remaining funds (if any) for the 
project (in Rs. Crores) : 

iv. Proposed duration to complete the project 
(in months) : 

v. Estimated revenue in a month (for revenue- 
generating projects) : 

vi. Item wise estimated cost of project 
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Amounts in Rs. Lakh 

 

Sr. 
No 

Major items/ components 
of the project 

Physical 
quantity 

Estimated 
Cost 

Remarks 

1     

2     

3     

4     

5     

 Total    

 
Benefits 

i. Economic Benefit 

ii. Population/Households Benefitting 

iii. Non-recurring and recurring employment generation 

 
Other Information 

i. Envisaged Project Risks 

ii. Any other relevant information 

 
Certificate 

We certify that the information provided in the executive summary and additional documents is 
complete, true, and correct. We understand that Detailed Project Report has to be shared with NHB 
at the time of first disbursement. 

 

 
 

 
Date: 

Yours faithfully, 

Competent Authority  

 

 

Implementing / Finance Dept. (Seal) 
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Annexure III – Disbursement Application Format 

DRAWAL APPLICATION UNDER THE URBAN INFRASTRUCTURE DEVELOPMENT FUND (UIDF) 

(To be submitted in duplicate to the Regional Office of NHB) 

To 

The Officer in Charge 

National Housing Bank Regional Office 

Dear Sir, 

Drawal Application under the Urban Infrastructure Development Fund (UIDF) for the Quarter/ 
Month ended 

1. Please refer t o your sanction letter No.   dated   communicating the sanction 

of Rs.     crore in respect of projects (please specify). 

2. We had vide our letter No   dated   conveyed to you, the State Govt.’s 
acceptance to the terms and conditions stipulated in your sanction letter, referred to above, by 
returning the duplicate copy of the sanction letter duly signed by the Competent Authority. 

3. We hereby apply for release of a loan of Rs.   Crore (Col. 9 of Annexure-A) being the 
amount expended by the State Government, towards cost of the works done in respect of the 
said projects upto the quarter/month ended  . Details of the expenditure incurred and 
the claim thereof are furnished in Annexures A and B. 

4. In this connection, we certify that: 

i. The amount sought for under UIDF as per the present drawal is within the limits fixed by 
the State Legislature under Article 293(1) of the Constitution of India/no limit has been 
fixed (Certificate in Form-I enclosed); 

ii. The   Department has obtained the administrative approval of the 
Competent Authority for the revised cost of the project as sanctioned by NHB; 

iii. Tendering Committee(s) had/have been constituted by the State Government to finalise 
the tender documents relating to the projects for which assistance had been sought for 
from NHB; 

iv. The State Government had actually incurred the amounts indicated in “Statement of 
Expenditure” in Annexure A. In addition, the State Government’s proportionate share as 
per the sanction letter has been provided or incurred. 

v. This claim for reimbursement do not include any expenditure for the projects incurred prior 
to   ;(Start of applicable tranche) 

vi. The amounts claimed under the drawal application had not been claimed earlier from NHB 
under UIDF or any other scheme of finance; 

vii. The present drawal will be used against fresh capital investment and not for repayment of 
the existing loans (Letter of Undertaking in Form-II enclosed). 

viii. Execution and completion of the projects is in progress in accordance with the CPM/PERT 
chart submitted to NHB by the  Department (Name of implementing 
Dept.); 
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ix. Separate accounts of expenditure (project-wise) are being maintained by the 

 Department (Name of implementing Dept.); 

x. The project display board has been installed at the project site as per prescribed specification. 

xi. The State Government shall make adequate and specific provision in its budget annually, 
 
 

 
towards repayment of principal and payment of interest and the annual budgetary 
allocations so made, shall be held in trust for repayment of the outstanding(s) due to NHB 
from time to time (Letter of undertaking in Form-III enclosed). 

We agree to repay the aforesaid amount and interest and other charges accruing/due 
thereon at such rate of interest and as per the repayment schedules that may be prescribed 
by NHB while releasing the loan amount/revised by NHB from time to time. 

 

 
Yours faithfully, 

Signature of the Competent Authority  

 

 

Implementing / Finance Department (Seal)  

Enclosures: 

Annexure A & B, Form I, II & III 

CERTIFIED THAT: 

a. Items of work  have been executed as per the financial rules of the Govt. of 
after observing the prescribed tender formalities. 

b. Expenditure reported has actually been incurred & recorded in the books of accounts of the 
concerned divisions. 

c. The physical progress made is as per CPM/PERT chart and is satisfactory. (In case of unsatisfactory 
physical progress/reasons are given here under) 

 
Signature of the Competent Authority 

 

 
Implementing Dept. (Seal) 

Date: 
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ANNEXURE – A 

(STATEMENT OF EXPENDITURE) 

GOVERNMENT OF  , FINANCE DEPARTMENT 

(Enclosure to the drawal application dated   

Submitted by the Govt. of  , to NHB under UIDF Scheme) 

STATEMENT OF THE COST OF WORKS DONE UNDER UIDF PROJECT DURING THE MONTH / 
QUARTER(S) 20   

(Rs. Lakh) 
 

S.N. Project 

Type 

No. of 

Projects 

NHB’s 

Sanction 

Letter 

--------- 

No. & 

Date 

Cost of 

works done 

upto end 

of previous 

month/qtr 

Claimed 

loan amount 

upto end of 

the previous 

month/qtr 

Cost of works 

done during 

the month/ 

qtr under ref 

Cost of works 

done upto 

end of the 

month /qtr 

under ref 

Amt. 

of loan 

for the 

present 

claim 

1 2 3 4 5 6 7 8 9 

1         

 
2 

        

TOTAL : 

CERTIFIED THAT the cost of works indicated in Col.No.8 above has been incurred. 
 

 

 

 
Date: 

                     Signature of the Competent Authority 

Implementing / Finance Department (Seal) 
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ANNEXURE – B 

(PROGRESS OF THE PROJECT) 

GOVERNMENT OF  , FINANCE DEPARTMENT 

(Enclosure to the drawal application dated   

Submitted by the Govt. of  , to NHB under UIDF scheme) 

PROGRESS OF PHYSICAL AND FINANCIAL WORKS FOR ONGOING    PROJECTS 
SANCTIONED UNDER UIDF FOR THE MONTH / QUARTER ENDING 20    

 
(To be submitted for each Project) 

1. Name of the project: 

2. Date of commencement of the project : 

3. Approved/revised project cost (Rs.Lakhs) 

4. Cost incurred upto 31 March   (Rs. Lakhs) 

5. Balance cost for completion:   (Rs. Lakhs) 

CERTIFIED THAT: 

a) Items of work have been executed as per the financial rules of the Govt of 
  after observing the prescribed tender formalities. 

b) Expenditure reported has actually been incurred & recorded in the books of accounts of the 
concerned divisions. 

c) The physical progress made is as per CPM/PERT chart and is satisfactory (in case of 
Unsatisfactory physical progress/reasons are given hereunder). 

 
 

 

 

 
Date: 

                     Signature of the Competent Authority 

Implementing / Finance Department (Seal) 
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(Rs. lakhs) 

 
 

 

S. No. Item 
of 

work 

Physical Financial Total 

(5+6) 

Loan 
required 

under UIDF 

Likely 
drawal 

during the 
ensuing 
quarter 

Remarks 

Target Achievement Expenditure 
incurred 

upto 
previous 

month/qtr 

Expenditure 
incurred 
during 

present 
month/qtr 

1 2 3 4 5 6 7 8 9 10 

1          

2          

3          

4          

5          

6          

7          

8          

9          

10          

TOTAL          

Items of Work will be as applicable to the type of project. 
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(CERTIFICATE OF BORROWING POWERS) 

To 

The Officer in Charge 

National Housing Bank Regional Office 

 

 
Dear Sir, 

1. With reference to the loans of Rs.   (Rupees Only) sanctioned to the 
Government of    from Urban Infrastructure Development 
Fund (UIDF) by the National Housing Bank, it is hereby certified that no limits have been fixed/ 
the said borrowing under UIDF including the present drawal is within the limits fixed by the 

 State Legislature under Article 293(1) of the Constitution of 
India. 

2. It is further certified that the aggregate amount of loans drawn from the National Housing Bank 
under UIDF during the current financial year   including the proposed drawal 
of loan, do not exceed the amount for which consent has been granted by the Government of 
India under Article 293(3) of the Constitution of India for the relevant year. 

 

 
 

 
Date: 

Place: 

Signature 

Secretary to the Government of   

Finance Department 
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FORM-II 

(LETTER OF UNDERTAKING – PRESENT DRAWAL AGAINST FRESH CAPITAL INVESTMENT) 
GOVERNMENT OF  , FINANCE DEPARTMENT 

(Enclosure to the drawal application dated   
Submitted by the Govt. of  , to NHB under UIDF scheme) 

 
1. With reference to the loans of Rs.    sanctioned to the 

Government of   from Urban Infrastructure Development 
Fund (UIDF) by the National Housing Bank, we hereby undertake that the amount sought for 
under UIDF as per the present drawal will be used against fresh capital investment and not for 
repayment of the existing loans. 

2. We hereby further undertake that the assistance provided by the National Housing Bank will 
be utilized for the purpose for which it is sanctioned by the National Housing Bank and in 
the event of our inability to utilize the same, we shall refund the entire amount release by 
the National Housing Bank for the purpose with interest or any other penal charge which the 
National Housing Bank may like to levy/insist upon. 

 

 
 

 
Date: 

Place: 

Signature 

Secretary to the Government of   

Finance Department 
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(LETTER OF UNDERTAKING – BUDGETARY ALLOCATIONS FOR LOAN REAYMENT UNDER URBAN 
INFRASTRUCTURE DEVELOPMENT FUND) 

 
The Officer -in- Charge 

National Housing Bank 

  Regional Office 

 

 
Dear Sir, 

 
Undertaking by the State of ___________ _ - Loans from NHB under Urban 

Infrastructure Development Fund 

1. Whereas it is the condition of NHB for providing any loans and advances to State of   
from the Urban Infrastructure Development Fund (UIDF) for implementing Urban Infrastructure 
and related Projects for the purpose of water supply networks, construction and improvement 
of drains/storm water drains, sewerage and solid waste management, urban roads and 
bridges, crematorium projects, urban area development projects etc. in the State, that the 
State Government execute a Letter of Undertaking for the making of regular and prompt 
repayment of principal and interest in respect of the said loans and advances granted or to be 
granted by NHB under UIDF. 

2. The State Government of  (hereinafter referred to as “the State 
Government”) undertake, agrees and assures the following :- 

(i) With a view to ensuring compliance of the aforesaid obligation, the State Government 
shall make adequate and specific provision in its budget annually, towards repayment 
of principal and payment of interest in respect of the aforesaid borrowings by State 
Government; 

(ii) The State Government shall ensure and arrange for regular and prompt repayment of 
principal and payment of interest on due dates as per respective sanction letter(s) in respect 
of all present and future obligations of the State Government under UIDF out of the said 
budgetary provisions; 

(iii) The annual budgetary allocations so made, shall be held in trust for repayment of the 
outstanding(s) due to NHB from time to time. 

(iv) The State Government shall not revoke or withdraw or otherwise make this undertaking 
ineffective and the undertaking will continue to apply to all present and future outstanding 
liabilities of the State Government to NHB under UIDF, as long as any dues including 
contingent dues under the above said loan are fully repaid. 

Yours faithfully, 

For and on behalf of the Governor 

of the State of   

 

Signature of the Competent Authority 

Implementing / Finance Department (Seal) 
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Annexure IV – Letter of Authority 

FORM OF IRREVOCABLE LETTER OF AUTHORITY TO BE FURNISHED BY THE STATE 
GOVERNMENT IN FAVOUR OF THE RESERVE BANK OF INDIA/ SCHEDULED COMMERCIAL 

BANK IN CONNECTION WITH LOANS UNDER THE URBAN INFRASTRUCTURE 
DEVELOPMENT FUND (UIDF) 

PLACE: 

DATE: 

The Chief General Manager/General Manager 

Reserve Bank of India/Scheduled Commercial Bank 

 
 
 

 
Dear Sir, 

 
Recovery of instalments/interest on loans granted by the National Housing Bank to the 
State Government of _______ and/orto the corporations/bodies owned by the State 

Government _____ for Urban Infrastructure Projects 

1. The National Housing Bank (hereinafter referred to as “NHB”) at our request has agreed to 
provide us loans out of Urban Infrastructure Development Fund (UIDF) for implementation/ 
completion of urban infrastructure projects relating to water supply networks, construction 
and improvement of drains/storm water drains, sewerage and solid waste management, urban 
roads and bridges, crematorium projects, urban area development projects etc. 

2. In consideration thereof, we have agreed that NHB will be authorized by us to require you to 
debit our current account No.   with you in the event ofany default on our part 
in the repayment of the principal or payment of interest and other charges, if any, in respect of 
any loan or loans mentioned in para 1 above on the respective due dates, with such sums as 
may be in default by us and remit the same to NHB in such manner as they may require. 

3. Accordingly, we hereby authorize and request you that as and when a written requisition is 
received by you from NHB and notwithstanding any dispute that may exist on issues between 
us and NHB, you may without reference to us, debit our said current account maintained 
with you, with such sums as may be specified by NHB in its written request and pay the same 
to NHB in such manner as they desire, under advice to us. 

4. We agree to the fact that NHB has approached you in writing for debiting our current account 
with you shall be conclusive proof that a default has arisen in respect of payment of the sums 
by us to NHB and it shall not be necessary for us to admit to the fact of default by means of a 
separate advice to Reserve Bank /(Name of SCB)/NHB. 

5. This Letter of Authority shall also be enforceable against any current account, which may be 

opened with you by our successors. 
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6. This Letter of Authority shall not be revoked by us except with the prior concurrence of NHB 

and the Reserve Bank/(Name of SCB) may act upon this Authority until such time this Authority 
is revoked, and a written communication thereof is received by the Chief General Manager/ 
General Manager, Reserve Bank of India/(Name of SCB). 

Please acknowledge receipt of this Letter and also return the duplicate copy thereof confirmed by 
you to the   Regional Office of NHB. 

 

 
Yours faithfully, 

For and on behalf of the Governor 

of the State of   

Signature of the Competent Authority 
 

 
Confirmation of the RBI/(Name of SCB) on the duplicate copy of the letter of authority: 

Returned to the National Housing Bank. RBI/(Name of SCB) hereby agrees to comply with the 
requisitions as may be issued by the National Housing Bank from time to time in terms of the above 
letter of authority. 

For Reserve Bank of India/(Name of SCB) 

AUTHORISED OFFICIAL 
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Annexure V – Promissory Note Format 

FORM OF PROMISSORY NOTE TO BE OBTAINED FROM THE STATE GOVERNMENT AT THE TIME 
OF DISBURSEMENT 

(Note: This Promissory Note need not be stamped if borrower is a State Government) 

 
The Governor of the State of   promises to pay the National Housing Bank or 
order the sum of Rs. (Rupees only) in five equal instalments, the first such 

instalments shall be paid immediately on the expiry of a period of 36 months from the date of the 
disbursement and subsequent instalments to be paid at intervals of 12 months therefrom, together 
with interest on the amount for the time being outstanding at * per cent per annum from 
the date of the disbursement, such interest to be calculated with quarterly rests and to be payable 
at the end of each quarter. 

Dated at   this   day of  
 
 
 
 
 
 
 

 

 
 
 
 
 
 

 
*As applicable 

(Signature) 

Secretary, Finance Department 

Government of   

or the official authorised by him, 

acting for and on behalf of the Governor of the 

State of   
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Annexure VI – Format for Project Implementation Progress Report 

QUARTERTLY IMPLEMENTATION PROGRESS STATEMENT OF 
THE PROJECTS SANCTIONED UNDER UIDF 

 
(To be furnished by the State Government to NHB’s Regional Office) 

 

 

 
1. Name of the Project 

2. District/Location 

3. CCA to be created 

4. Date of Administrative approval 

5. Total Project Costs - Rs.  crore(updated/revised cost) 

6. Physical progress upto previous quarter (Item wise as per the major Item indicated in PERT/Bar 
Chart) 

7. Expenditure incurred upto previous quarter 

8. Progress during the quarter 
 

Major 
items 

of 
work 

Target 
for qtr 
(phy. 
qty) 

Achievement 
during quarter 

(phy.qty) 

Percentage 
achievement 

Reason for 
shortfall (if 

any) 

Cumulative 
progress 

Expenditure 
incurred 

during qtr 
(Rs. Crores) 

Cumulative 
expenditure 

incurred upto 
qtr 

(Rs. Crores) 

1 2 3 4 5 6 7 8 

9. Reimbursed 

i) Amount Claimed Rs. Date 

ii) Amount Released Rs. Date 



MANUAL ON URBAN INFRASTRUCTURE DEVELOPMENT FUND (UIDF) 

91 

 

 

 

 
Annexure VII – Project Completion Certificate Format 

PROJECT COMPLETION CERTIFICATE 

 
This is to certify thatthe  Project : (Name)    (Project 
ID)    at      Block,   District, 
   State sanctioned under UIDF Tranche   which commenced 
on   , has since been completed on   as per the general 
and special terms and conditions of sanction of UIDF loan. 

It is also certified that all physical works planned under the Project have been completed satisfactorily. 

The Project is expected to realise the objectives as laid down at the time of sanction. 

The detailed Project Completion Report (PCR) in respect of the above project will be submitted to 
NHB within a period of six months, from the date of this Certificate. 

 

 

 
 
 

 
Dated: 

Signature of the Competent Authority 

Implementing / Finance Department 

(Seal) Government of   
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Annexure VIII – Project Completion Report Formats 

 
A. Common Attributes of Project Completion Report across Projects 

1. State : 

2. Name of the Project : 

3. Location of the project : 

(Town/District) 

4. Project Details : Amount (Rs. Lakh) 
 

Sr. No Major items/ 
components of 

the project 

Physical 
quantity 

Financial Details Remarks (reasons 
for variation, if 

any) 
  Estimated 

cost 
Actual 

expenditure 

1      

2      

 Total     

5. Implementing Agency : 

6. Details of approval : 

a. Date of Administrative Approval (AA) : 

b. Amount approved (Rs. lakh) : 

c. Date of Technical Sanction  : 

7. Date of Commencement of Project : 

8. Scheduled date of completion as per sanction : 

9. Date of actual completion of work : 

10. No. and date of NHB Sanction Letter : 

11. UIDF Sanction (Rs. Lakh) : 

a. Tranche and Project ID : 

b. Project Outlay : 

c. Expenditure incurred before UIDF loan sanction : 

d. Balance Cost : 

e. UIDF Loan : 

f. State Govt. Contribution : 
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12. UIDF loan released (Rs. Lakh) : 

13. Up-to-date expenditure statement : 

(Year-wise from inception) 

Financial Year Amount (Rs. Lakh) 
  

  

Total  

14. Details of expenditure incurred : 

a. Project cost as per sanction : 

b. Actual expenditure on completion : 

c. Excess / Savings : 

15. Reasons for excess / savings : 

16. Certificate 

Certified that all items as envisaged in the sanction in respect of   project have 
been completed in all respects and there is no balance physical work remaining. The work has been 
carried out as per specifications laid down in the sanction and as per sound engineering practices. 
The project will be able to realize the objectives as laid down during the time of sanction. 

 
 
 

 

 
 

 
Dated: 

         Signature of the Competent Authority 

Implementing / Finance Department 

(Seal) 
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Annexure (i) 

1. Brief details of the project : 

2. Location of the project in block map : 

3. Indirect benefits : 

4. Arrangements for maintenance : 

a. Budgetary Source : 

b. Any other source (Please specify) : 

5. Constraints, if any, faced in implementation 
of the project : 

6. Views of the beneficiaries on utility of the 
project : 

7. Photograph (in colour) of the project : 

8.  Safety measures / quality standards 
undertaken : 

9. Any other relevant information : 

B. Unique Attributes of Project 
Completion Report across Projects 

Water Supply Network Projects 

1. Designed Supply (in LPCD) : 

2. Water Charges 

a. Private connections : 

b. Stand Post connections : 

Annexure (i) 

1. Direct benefits / Expected benefits : 

a. Employment generation (non- 
recurring) in lakh man-days : 

b. No. of treatment facilities : 

c. No. of households benefitted : 

d. No. of commercial entities benefitted: 

e. Urban population benefitted : 

f. Water quality metrics:- 

f.1. Dissolved Oxygen : 

f.2. pH : 

f.3 Temperature : 

f.4. Salinity : 

f.5. Nutrient : 

g. Total % of household and commercial 
water supply connection : 

h. Any other relevant information : 

Drainage related Projects 

Annexure (i) 

1. Direct benefits / Expected benefits : 

a. Employment generation (non- 
recurring) in lakh man-days : 

b. Total additional capacity added : 

c. Efficiency of drainage system (flow 
rate) : 

d. No. of households benefitted : 

e. No. of commercial entities benefitted 
: 

f. Urban population benefitted : 

g. Urban water supply linkage (% of 
water supply via stormwater drains): 

h. Any other relevant information : 

Sanitation related Projects 

Annexure (i) 

1. Direct benefits / Expected benefits : 

a. Employment generation (non- 
recurring) in lakh man-days : 

b. Total toilet density in the area : 

c. Count of pay & use / community 
toilets : 

d. Total sewerage treatment capacity 

(Mn Tns) : 

e. Total solid waste management capacity 
(Mn Tns) : 

f. Count of solid waste management 
plants : 

g. No. of households benefitted : 

h. No. of commercial entities benefitted 
: 

i. Urban population benefitted : 

j. Any other relevant information : 
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Roads and Bridges Projects 

1. Location of the project : (Town/District) 

a. Chainage (km) : 

i. From : 

ii. To : 

iii. Length : 

b. Other relevant details as per: 

Annexure-(i) may be furnished 

2. Type of Project (Please tick) 

a. New  : 

b. Upgradation/Strengthening : 

3. Project Design Brief Tech. Details: 

(As per Annexure ii and iii) 

4. Defect Liability Period (No. of years after completion) : 

5. Toll proposed to be collected : 

Annexure (i) 

1. Direct Benefits/Expected Benefits 

a. Employment generated (non-recurring) in lakh man-days : 

b. No. of towns/districts connected : 

c. Population benefitted : 

d. Marketing centers connected : 

e. Distance reduction details (pre-development position 

vis-à-vis post-development) : 

f. Any other relevant information : 

2. Arrangements for maintenance after Defect Liability Period : 

a. Budgetary Source : 

b. Any other source (Please Specify) : 
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Annexure (ii) 

UIDF - ROAD PROJECTS-Technical Details 
 

S. 

No. 

Status Length 

of Road 

(km) 

Class 

of 

Road 

Road 

way 

width 

(m) 

Carriage 

way 

width 

(m) 

Lane 

(single/ 

interme 

diate/ 

double) 

Pavement 

Thickness (mm) Material 

Sub- 

base 

Base Surfac 

ing 

Total Sub- 

base 

Base Surfac 

ing 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

1. Pre-             

 development 

 (existing) 

2. As per 

 sanction 

3. Post 

 development 

 (Final) 

4. As per I.R.C 

 Standard 

Note: In case of the project is being proposed in different sections, the above details may be 
furnished for each section of the road. 

 
Annexure (iii) 

UIDF- Bridge Projects – Technical Details 
 

Sr. 

No. 

Status Connecting Roads Length 

(m) 

Width 

(m) 

No. of 

spans 

Span 

Length 

(m) 

Type 

Class Roadway 

width (m) 

Found 

ation 

Super 

structure 

1 2 3 4 5 6 7 8 9 10 

1 Pre-development         

 (existing) 

2. As per sanction 

3. Post 

 development 

 (Final) 

4. As per I.R.C. 

 Standard 
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Crematorium Construction Projects 

Annexure (i) 

1. Direct benefits / Expected benefits : 

a. Employment generation (non-recurring) in lakh man-days : 

b. No. of crematoriums : 

c. Crematorium Density : 

d. No. of commercial entities benefitted: 

e. Urban population benefitted : 

f. No. of households benefitted : 

g. % reduction in pollution owing to incinerator/ gas crematorium : 

h. Any other relevant information : 

Area Development Projects 

 
Annexure (i) 

1. Direct benefits / Expected benefits : 

a. Employment generation (non-recurring) in lakh man-days : 

b. No. of people impacted : 

c. Facility density/availability (sports facility) : 

d. No. of commercial entities benefitted: 

e. Increase in heritage site average annual visitors : 

f. Private vehicle travel saved in kms : 

g. Urban Population benefitted : 

h. No. of households benefitted : 

g. % reduction in pollution owing to effective town planning, walking and public transport 
friendly planning : 

h. Any other relevant information : 
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Implemented by: 

(Department) 

 
Project Name: 

 

 
Location: 

 

 
UIDF Tranche: 

Project Code: 

Project Cost: 

NHB Loan: 

Date of Commencement: 
 

 
Scheduled date of completion: 

 

 
Contractor Name: 

 

 
Annexure IX – Project Display Board Specimen Formats 

 

 

Note: 

i. The minimum size of the Board may be 6“ x 4” 

ii. Letters in black Colour against yellow background 

iii. The Project Board may be displayed prominently 
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Annexure X – Process Flows under UIDF 

 
A. Allocation 

 

 

 

Allocation 

Communicate Normative Allocation to

 

(State-level Technical Committee/High Powered
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B. Sanction 

Sanction (Part 1) 

 

 

 

 

 
 

 

No Government on UIDF portal 

 

 

Verifies the 
forwarded

 
 

 

Forwards the 

 

 
 

 
Submits the 

 

 
Part 2 

 
 

 
For projects with Project Summary 

Appraise the project in 

 

Shares the appraisal 
recommendations with

 

 
Geo-tagged images for the project 
Utilization certificates/ pictures showcasing project progress/ project status reports (for ongoing projects) 
Administrative Approval (MoM), wherever available 
Technical Sanction (MoM), wherever available 

Detailed Project Report (DPR), wherever available 
 

 

T
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Sanction (Part 2) 

 
 

 
Accept the Terms and 

Conditions of Sanction 

Letter and upload the 

same on UIDF portal 

 

Prepares and 

upload the 

rejection note on  No 

UIDF portal 

 
Sanctioning 

Decision? 

 
 

 
Yes 

Prepares and 

upload the 

sanction letter 

on UIDF portal 

 
Checks and 

verifies the 

acceptance letter 

 

 
Details OK? 

 
 

Yes 

Raise the query 

from the State 

No  Government on 
UIDF portal 

 

Completes the 

Sanction process 

on UIDF portal 

 
End 

 
 

 
Contd. from 

Part 1 

Forwards the proposal to respective 

Sanctioning Committee (EDCPC for 

projects upto Rs.50 cr and PSC for 

more than Rs. 50cr) or internal 

committee for in-principle approval 

 
Submits the 

sanctioning 

details on UIDF 

portal 

 

 

 
C. Disbursement 

Disbursement 

 
 

 
START 

Submit the disbursement 

request and on the UIDF portal 

and share physical copies to NHB 

RO for sanctioned projects 

(Document List – 2) 

 

Verifies the submitted 

application on UIDF portal 
Details OK? 

Raise the query from the State 

No 
Government on UIDF portal 

 
Yes 

 

 
Shares the payment advice to 

Accounts for releasing funds 

 

Submits the disbursement 

details on UIDF portal, which will 

be visible to State post 

submission 

 

 
END 

 
 
 

 
Releases payment against the 

payment advice 

 

 

Takes in-principle/final 

sanction decision and 

decides on no. of 

disbursements for a 

project 
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Repayment 

 
Informs NHB-RO about 

amount received 

 
Administrative Approval (MoM) Technical Sanction (MoM)|Proof of tendering|Work Order 
Project Progress Geo-tagged photographs 
Project Implementation Progress Report 
Project Completion Certificate|Project Completion Report 

Geo-tagged images for the project 
Utilization certificates/ pictures showcasing project progress (for ongoing projects) 

 

 
D. Repayment 

 

 

 

Repayment on or 
before due date? 

 

 
Yes 

Share the repayment 
details with NHB 

 
No 

 

 

 

 
START 

Verifies the amount received 
against demand generated and 

follow-up with State govt. in case 
of any mismatch 

 

  
 

 
E. Monitoring and Completion 

 
Monitoring and Completion of Projects 

 
 

 
START 

Submit the project progress 
details and upload necessary 

documents on the UIDF portal 
for sanctioned projects on a 

regular basis (Document List – 3) 

 

Verifies the submitted details on 
UIDF portal through onsite 

 

Details OK? 
Raise the query from the State 

inspection and offsite 
surveillance 

 

 
Yes 

No 
Government on UIDF portal 

 

Project 
Completed 

END 

 
No 

 

 

 
 
 

 
Settlement of amount received 

with demand in the system 
END 

Regular follow- 
up with State 

Govt. 

Send demand statements to State Govt. 
(Interest payment – quarterly, and 
principal repayment annually after 

moratorium period) 

 
Approve the project completion 

Status on UIDF portal 

Acknowledge the 
demand & provide 

tentative repayment 
date 
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